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25X1

CONFIDENTIAL

TUT 1nspection branch; FD7UL DATE ¢ 2k August 1959
CONTRACT NCo:  _ 608, T.0, 2

FROM: Chief, Engineering Staff, OC REFORT NC,: 7

JIf final, so state)

25X1
Contractor_ , /
Address ’
Contrast-SECRET

Commodity/Service _(S-f Antenna. “lasgificstion Equipment-UNGLARSYFIED
No. of Prototypes 1. Contrazt Completion Date 15 May 1959

The Contractor is on schedule Ve

3]

f

3 . S N

The Contractor will remain within his sllo oted funds —X Ve . e
An extensio 4Ame will be . ¥

xtension of time will be necsseary 2. dez _ N
All phases of the technival progress are gatizfactory X Yeg o XNo

The overall performance of this contrestar f:. i;? Satisfactory
Subjest to Improvement
L) Tmzatisfactory

NOTE: If unsatisfantory or subject to imorovement, indicate resscn: under
comments,

Nriter

Comments

—Antenna has been deliverad -
mbanldvimthnttbboohhmbmoaplchod.

Recommended Actionwmm

Date of Visit to Contraztor's Flant_ -.~-17 Augnst. 1959

APPROVED; Inzpected by:

2]

Chief, Engineering Btaff, 00 Eeasiont 3152

sy 3
iR

9 : CIA-RDP78-03424A002000090006-6
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TO: Inspection Branch/PD/OL DATE: _25 Jume 1959

FM: Ohiaf. Pustvmecwtn~ oo ae CONTRACT NO, : &5’.—: 0. 2 25X1

REPORT NO.: £

(If final, so state)

Contrs,

Address
Contract-SRCREY

Commodity/Service _ 8.8 Amtemmas _  Classification —Equipment -INCLASSIFIED
No. of Prototypes 3 Contract Completion Date -1 Aprid 1959

The Contractor is on schedule. Yes X DNo

The Contractor will remain within his allocated funds. x Yes No

An extension of time will be necessary. X Yes No
All phases of the technical progress are satisfactory. X Yes No

The overall performance of this contractor is: /_? Satisfactory

[_—7 Subject to Improvement
/ 7 Unsatisfactory

NOTE: 1If unsatisiactory or subject to improvement, indicate reasons under
comments.

Comments

L - U) 4ty ) ' R REUL L RO ORErASLEL '
MMMhanMmdtmm
present oxtemsion of 15 My 1959.

Recommended Action w

Date of Visit to Contractor’'s Plant — 23 e 1959

25X1

APFROVED; Inspected by

Division: mn
Extension: 3152
mm——
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—SEGREF—

TO: Inspection Branch/FD/OL DATE: 6 May 3989

CONMIRACT NO.:  RD-40S, T.0,.2 .
REOPORT NO. :

FROM: Chief, Engineering Staff, OC

inal, so state
Contractor _| - ' 25X1
Address ___ | £ i et e A AR e e e e et
Commodity/Service _(8~8 Antenna. —

i',;‘gr.sification —.Contrast-SECRET  _ Agency Sterile  Equipment-UNCLASSIFIED

b R S AR A

No. of Prototyses __ 1 —_ _ B
Contract Corpletion Date ) Apedd 1989 B )
Progress £ Contractor .
- &/ Sitisfactoy
/7 ubjert to lmprovement
[f nsatisfao ory
nOT ¢ IF amsatisfactory, indicale reason. under compents.
cganerts  __Meghanieal modifications completed, contractor is taking pattermn
6 measurements and will return final antenna shortly.
Recor :nded Action __Continued Teshnieal Monitoring
APPROVED: 25X1

Ingpected oy:

Division: .. 0-R/R*D-BP
Exvension: _ 3382

Ohief, Bagineering Staff, OC
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TO: Inapection Branch/¥FD/OL AR ~ e
D 4 / / «.;m.,..;-:sz;m._» S S

FROM: Chief, Engineering Staff, 0C  CoRuract R (os - trmik-Order 2—

Report Beuo

ST eT

Contracior v‘ 25X1

Address _

et v v e it o ewm s

Commodity/Scrvice o9 g \ntenna

Classification _geptmaett—SEGREL,-Ageney-Sterile ~-Bquipment i -UNCLASSIFIED

No. of Frotoctypes

‘:Untl"&cb C",lﬂ;ﬂ’l ‘3‘?.'.1!3!5 .Dat\':.f ““““"‘}*1\?1‘&3:'&959‘"‘"”"’“*"*‘”"""' —

*

Progresa o Contractor

L J Bubject to lmprovement
Unsacisfaciory
NOTE:  If ungatisfacibory, indlcate reasons under cuamente.

Comments  __._pntenna-completed—and-being-returned-for-minor-modifieations-and
t photography., Instruction book still to be written, Based on o

trip tozon 27 February 1956, 25X1

Recommended Aciiol | gemtinved-menitering and-final-inspestion-upon-delivery
of items,

APPROVER:

Togpeoiad Oy 25X1

diviedon: M‘,QQ,WR&D_EBWM,
Eytension: 4:‘1___,,,,.,__, R 25X1

—
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T0: Inspection Branch/PD/OL DATE ¢ 28 Saeptember 1959
CONTRACT NO: __ €05, Task Order 2

REPORT NO.: FINAL -
(If final, so sta‘ca

FROM: Chief, Engineering Staff, OC

Contractor ___| 25X1
Addressee

Contract-SECRET
Commodity/Service _ CS-f Antenna Classification - T
No. of Prototypes 1 Contract Completion Date 18 May 1959
The Contracter is on schedule Yes X No
The Cantractor will remain within his allocated funds X Yes ___ No
An extension of time will be necessary x Yes No
A1l phases of the technical progress are satisfactory X VYes No

The overall performance of this contractor is: &’ Satisfactory
/ 7 Sutject to Improvement
- ,7 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under
comments .

Comments

i _besu _advised
torqmnmmmnoftiummm’omom.

Recommended Action ___ Tewmination of Task Ovder 2, Contrect 605,

Date of Visit to Contractor's Plant _ Based on revisw of gontrast and ressipt
of all dsliverable itens,

APPROVED: Inspected by: | __25X1

Division: _____ OC-E/B+D-EP
Extension: ___E 25X1

Chief, Engineering Staff, OC
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“i’ imene 3 by § ik ""'uf
\ ‘ A Hare . 23 Decenbey. 1988
FROM: Chief, Engineering Stars, oC Contract No
_ 605y Be0eB e
25X1
contractor | [ 4
B, S SRR
c Prograss of (ontraetor Sotiefacory
' CHpeat Lo lapeovonent,
; :
¥ Uosurtalnetory
7 ussabisfacrory, indicave foosons under comments .
9 Decesber 1958. Fimal report pending
pert ~ X Am test and mpocttea !
‘. 7 i
! .
) [
c Bevommended potion QContinued monitoring. . / |
APPROVED; | /
b
25X1:
Derigdon OCaB/AeD-XP L
i T e 4 ;’
‘ Teleplone | 25x1
i AR it e |
-
{
;\
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SEORET~

TO: Inspection Branch/FD/OL _ o Date: 21 Octcber 1958
L‘pontract No: RD-60%, T.0. 2

[ RRI
; C
Lot
e

P :
. i
. T
—— e

“(If final, so state)

25X1
Contractor
Address _—
"Commodity/Service CB«8 Amtenns Bequiremesnt Classification BECRET
No. of Prototypes 1 | Contract Completion Date Decesber 1938
Progress of Contractor: Ef Safisfactory
:7 Subject to Improvement
D Unsatisfactory
NOTE: If unsatisfactory, indicate reasons under comments.
Comments This report is based on & visgit to the ecmtractors feeility.
v
Recommended Action Contimwd Nenitoring
_ APPROVED:
25X1
Chief , Engineering Staff, OC Inspected 1
Division :  OCeR/MeDEP
25X1

Telephone :

i @EN\ ik
T
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CONFIDENTIAL

)2 Xoepection Brauch/PD/OL late:_ 18 August 1958
FROMg Chief, Engineering Division, OC Contract 0. s @OS, Te0p 2

Re:port Ko. : 1
(If fical, so state)

25X1
ntractor ‘ .
dress ' —
xmodity/Service_CS-8 Antemna Requirvmemt — cClassiricatior SECRET
. of Prototypes 1 <o rect Coipletior. Datc

‘ogress of Contractor: [y Satisfact: 7y
D Subject ©o L provomont
[:_,7 Ungatisfac ¢ ¥

ME: If unsatisfactory, indicete rcasong u:der comcnis.

aments__This report is based on contacts with the Comtragtor's representatives.

APPROVED?

Chief, Engineering Division, (C

25X1
&£ peeted Ty L
Wroision: m-B/B&D-EP
¥ e Mp‘“ ] 25X1
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